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1. Introduction

1.1 Background

Site Number: 05AF Contract Number:

D.O. Number: Action Memo Date: 9/12/2016
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit: 3

Mobilization Date: 11/29/2016 Start Date: 11/29/2016
Demob Date: Completion Date:

CERCLIS ID: OHDO063701841 RCRIS ID:

ERNS No.: State Notification: Yes

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Initially Time Critical; Subsequent Emergency Response

1.1.2 Site Description

The former Reliable Plating (Site) is located at 517 Crystal Avenue in Findlay, Hancock County, Ohio, in a
mixed residential, commercial, and industrial area. A small (approximately 6,000 square-foot) building was
previously located at the Site before being razed in the early 1990s. Prior to its demolition, the building was
rented and used for electrochemical plating activities. The Site is currently vacant, covered with vegetation,
and secured with a perimeter fence to restrict public access. The Site is bordered by residential properties
(potentially affected by migrating contamination) and public right-of-ways to the north and west and by other
residential properties to the east and south. This time critical removal action addresses one residential
property impacted by the contamination migrating from the Site.

1.1.2.1 Location
Residential property located on Crystal Avenue near the former Reliable Plating Site in Findlay, Ohio.

1.1.2.2 Description of Threat
See POLREP #1.
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1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP #1 and #2.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP #1 and #2.

On May 2, 2017 EPA mobilized to the site to install a sub-membrane depressurization system in the crawl
space portion of the residential home. This system was connected to the existing sump pressurization
system installed in the basement portion of the home. In order to test the effectiveness of this additional
system, indoor air samples were collected over a 24-hour period beginning on May 16, 2017 from the
basement level of the home, the first floor of the home, inside the crawl space. In addition an ambient air
sample was collected on the front porch. The results show that TCE was detected below the EPA and ATSDR
recommended indoor air screening level of 2.1 ug/m3 on the first floor of the home. TCE levels in the
basement and crawl space were slightly above the screening level. However, the levels in the indoor air
(basement and first floor) have decreased with the addition of the crawl space system and is suspected to
continue to decrease over time. It should also be noted that the resident does not access the basement or
crawl space and did not express any concerns with the results.

Additional follow-up sampling to confirm TCE levels continue to decrease were scheduled for June 27-28,
2017. Results from this sampling event showed a slight increase in TCE levels in the indoor air, however, TCE
levels in the indoor air on the first floor remain below the recommended screening level. As a result of TCE
levels remaining elevated above the recommended screening level in the basement and crawl space, EPA
returned to the site on July 31, 2017 to install a more powerful fan on the depressurization system. Per EPA
guidance, modification follow-up sampling was performed approximately 30 days after system modification on
August 28, 2017. Results are pending.

2.1.2 Response Actions to Date
See POLREP #1 and #2.

From May 16-17, 2017 and from June 28-29, 2017 the following activities occurred:
- Collection of indoor air samples from the crawl space, basement, and first floor of the residential home. An
ambient air sample was also collected from the front porch during both sampling events.

On July 31, 2017 the following activities occurred:
- Installation of a more powerful fan onto the depressurization system

From August 28-29, 2017 the following activities occurred:
- Collection of indoor air samples from the crawl space, basement, and first floor of the residential home. An
ambient air sample was also collected from the front porch.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
There was no entity or person to issue an order to who qualified as an operator, or a successor in interest to a
former operator that arranged for disposal of hazardous substances at the Site.

2.1.4 Progress Metrics

2.2 Planning Section

2.2.1 Anticipated Activities

Complete additional rounds of post-installation proficiency sampling of indoor air within the crawl space,
basement, and living room to confirm system is effectively reducing TCE levels to below EPA's and ATSDR's
recommended vapor intrusion screening level.

2.2.1.1 Planned Response Activities
Return to the site to collect proficiency sampling in accordance with EPA guidance.

2.2.1.2 Next Steps

Review analytical data to confirm that the system is effectively reducing TCE levels in indoor air. If data
indicates that TCE levels remain elevated above the vapor intrusion screening level for TCE additional actions
will be taken.

2.2.2 Issues

There are no issues to report.

2.3 Logistics Section
ERRS and the OSC are managing site logistics.

2.4 Finance Section

2.4.1 Narrative
ERRS costs are estimated through June 21, 2017.
START costs are estimated through July 31, 2017

Please note an ariginal Action Memo for $24,388 was signed on September 12, 2016. A second Action Memo
for $75,600 with an exemption to the 12-month statutory requirement was signed on May 17, 2017.

Estimated Costs *

Total To Yo
Budgeted Date Remaining || Remaining

Extramural Costs

ERRS - Cleanup Contractor ] 541,7oo.oo§ $31,090.92 $1o,609.08§l 25.44%

TATISTART ¥ $15,000.00| $8,440.67 $6,559.33§[ 43.73%§
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$56,700.00] $39,531.50] $17,168.41]
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may rot be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the

government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The OSC is serving in this role.

2.5.2 Liaison Officer
The OSC is serving in this role.

2.5.3 information Officer
The OSC is serving in this role.

3. Participating Entities
3.1 Unified Command
Not applicable.

3.2 Cooperating Agencies
Ohio EPA

4. Personnel On Site
5/16/2017
EPA: 1
START: 1

5M7/2017
EPA: 1
START: 1

6/27/12017
EPA: 1
START: 1

6/28/2017
EPA: 1
START: 1

7/31/2017
EPA: 1
START: 1
ERRS: 2

8/28/2017
START: 1

8129/2017
EPA: 1
START: 1

[

. Definition of Terms

ATSDR Agency for Toxic Substances and Disease Registry

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act
CERCLIS Comprehensive Environmental Response, Compensation, and Liability Information System

CO Carbon Dioxide
EPA Environmental Protection Agency
ERNS Emergency Response Notification System

ERRS Emergency and Rapid Response Service
HASP Health and Safety Plan

LEL Lower Explosive Limit

NCP National Oil and Hazardous Substance Pollution Contingency Plan
NPL National Priorities List

NRC National Response Center

02 Oxygen

Ohio EPA  Ohio Environmental Protection Agency

0sC On Scene Coordinator

PCE Tetrachloroethylene

POLREP  Poliution Report

PPE Personal Protective Equipment



o

=

PPM
RCRA
RCRIS
RML
TCE
VISL
vOC

Parts per million

Resource Conservation and Recovery Act

Resource Conservation and Recovery Act information System
Removal Management Level

Trichioroethylene

Vapor Intrusion Screening Level

Volatile Organic Compound

. Additional sources of information

6.1 Internet location of additional information/report
http://www.epaosc.org/ReliablePlatingResidentialV|

6.2 Reporting Schedule

Additional POLREPs will be issued as needed based on post-installation proficiency sampling results and any
need for additional system modifications. A final POLREP will be issued upon successful completion of

proposed proficiency sampling.

Situational Reference Materials
No information available at this time.
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